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ESTIMATE RUN 04/29/2011

ESTIMATE SUMMARY 09:36:18

CONTID: C14811         ESTIMATE NO: 0033 FINL 2005

PCN: 14811-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME:

PROJECT NO: STU M040-011                  

WADSWORTH BYPASS @ GRANDVIEW

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/29/2011 DATE TIME STARTED 10/02/2006

5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006

 DATE AWARDED 08/21/2006 DATE TIME STOPPED 03/30/2011

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED 03/30/2011

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,490,205.93 PARTICIPATING $ $ 13,392.60

AWARD PROJECT AMT: 17,618,378.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 22,858.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.13

CALENDAR DAYS

CALENDAR DAYS

99.68%

59,205.13

13,392.60

13,392.60

36,250.80

$

$

$

$

18,431,000.80

0.00

18,431,000.80

2,070.00

18,433,070.80

0.00

0.00

18,433,070.80

0.00

AMOUNT DUE 18,433,070.80 36,250.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,250.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

745.0 TIME ALLOW: 744

ORIG TIME ALLOW: 690
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 3.600

0.000

201-00001  
 

3.600

ACRE

3,100.00000 11,160.003.600

0.00

0010 Removal of Structure 13.000

0.000

202-00001  
 

13.000

EACH

90.00000 1,170.0013.000

0.00

0015 *Removal of Structure (Special) 1.000

0.000

202-00003  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0020 *Removal of Tree 358.000

0.000

202-00010  
 

358.000

EACH

85.00000 30,430.00358.000

0.00

0025 *Removal of Inlet 10.000

0.000

202-00019  
 

10.000

EACH

700.00000 7,000.0010.000

0.00

0030 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0035 *Removal of Riprap 68.000

0.000

202-00027  
 

68.000

SY  

4.50000 306.0068.000

0.00

0040 *Removal of Pipe 2,388.000

0.000

202-00035  
 

2,388.000

LF  

11.00000 26,268.002,388.000

0.00

0045 *Removal of End Section 4.000

0.000

202-00037  
 

4.000

EACH

175.00000 700.004.000

0.00

0050 Removal of Guard Post 2.000

0.000

202-00080  
 

2.000

EACH

90.00000 180.002.000

0.00

0055 Removal of Delineator 2.000

0.000

202-00090  
 

2.000

EACH

8.00000 16.002.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wall 50.000

0.000

202-00155  
 

50.000

LF  

20.00000 1,000.0050.000

0.00

0065 *Removal of Concrete Median Cover Material 1,172.000

0.000

202-00190  
 

1,172.000

SY  

5.00000 5,860.001,172.000

0.00

0070 *Removal of Sidewalk 844.000

0.000

202-00200  
 

844.000

SY  

6.00000 5,064.00844.000

0.00

0075 Removal of Curb 229.000

0.000

202-00201  
 

229.000

LF  

2.50000 572.50229.000

0.00

0080 Removal of Gutter 201.000

0.000

202-00202  
 

201.000

LF  

4.00000 804.00201.000

0.00

0085 *Removal of Curb and Gutter 7,161.000

0.000

202-00203  
 

7,161.000

LF  

3.50000 25,063.507,161.000

0.00

0090 *Removal of Curb, Gutter and Sidewalk 162.000

0.000

202-00204  
 

162.000

LF  

3.50000 567.00162.000

0.00

0095 Removal of Wheel Stop 22.000

0.000

202-00205  
 

22.000

EACH

15.00000 330.0022.000

0.00

0100 Removal of Concrete Curb Ramp 119.700

0.000

202-00206  
 

119.700

SY  

12.00000 1,436.40119.700

0.00

0105 Removal of Brick Pavers 83.000

0.000

202-00207  
 

83.000

SY  

10.00000 830.0083.000

0.00

0110 *Removal of Concrete Pavement 1,381.720

0.000

202-00210  
 

1,381.720

SY  

13.00000 17,962.361,381.720

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Asphalt Mat 22,470.100

0.000

202-00220  
 

22,470.100

SY  

6.00000 134,820.6022,470.100

0.00

0116 Removal of Asphalt Mat (Planing) 2,867.400

0.000

202-00240  
 

2,867.400

SY  

5.94379 17,043.222,867.400

0.00

0120 *Removal of Pavement Marking 1,943.850

0.000

202-00250  
 

1,943.850

SF  

2.00000 3,887.701,943.850

0.00

0125 Removal of Portions of Present Structure 2.000

0.000

202-00503  
 

2.000

SY  

65.00000 130.002.000

0.00

0130 *Removal of Light Standard 16.000

0.000

202-00700  
 

16.000

EACH

215.00000 3,440.0016.000

0.00

0135 *Removal of Ground Sign 26.000

0.000

202-00810  
 

26.000

EACH

20.00000 520.0026.000

0.00

0140 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000

EACH

10.00000 0.000.000

0.00

0145 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

0150 *Removal of Fence 1,630.000

0.000

202-01000  
 

1,630.000

LF  

5.85000 9,535.501,630.000

0.00

0155 *Removal of Guardrail Type 3 1,138.000

0.000

202-01130  
 

1,138.000

LF  

3.10000 3,527.801,138.000

0.00

0160 *Removal of End Anchorage 6.000

0.000

202-01300  
 

6.000

EACH

185.00000 1,110.006.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Clean Valve Box 2.000

0.000

202-04005  
 

2.000

EACH

75.00000 150.002.000

0.00

0170 *Abandon Well 13.000

0.000

202-04100  
 

13.000

EACH

1,200.00000 15,600.0013.000

0.00

0175 *Removal of Underground Storage Tank 3.000

0.000

202-04300  
 

3.000

EACH

6,285.00000 18,855.003.000

0.00

0180 *Unclassified Excavation (Complete In Place) 116,232.630

0.000

203-00010  
 

116,232.630

CY  

9.00000 1,046,093.67116,232.630

0.00

0185 Embankment Material (Complete In Place) 37,278.000

0.000

203-00060  
 

37,278.000

CY  

15.00000 559,170.0037,278.000

0.00

0190 *Muck Excavation 16,798.500

4.700

203-00100  
 

16,803.200

CY  

14.00000 235,244.8016,803.200

65.80

0195 *Contaminated Soil Excavation and Disposal (Off-Site) 4,023.000

0.000

203-00910  
 

4,023.000

CY  

14.00000 56,322.004,023.000

0.00

0196 Added Item (Dollar)/ 137,461.670

0.000

900-00006  
 

137,461.670

DOL 

1.00000 137,461.67137,461.670

0.00

0200 Proof Rolling 19.000

0.000

203-01100  
 

19.000

HOUR

60.00000 1,140.0019.000

0.00

0205 Blading 54.501

0.000

203-01500  
 

54.501

HOUR

90.00000 4,905.0954.501

0.00

0210 Dozing 48.000

0.000

203-01550  
 

48.000

HOUR

125.00000 6,000.0048.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Potholing 35.000

0.000

203-01597  
 

35.000

HOUR

190.00000 6,650.0035.000

0.00

0220 *Sweeping (With Pickup Broom) 126.250

0.000

203-01622  
 

126.250

HOUR

125.00000 15,781.25126.250

0.00

0225 Laborer 70.000

0.000

203-02330  
 

70.000

HOUR

30.00000 2,100.0070.000

0.00

0230 *Structure Excavation 898.000

0.000

206-00000  
 

898.000

CY  

7.50000 6,735.00898.000

0.00

0231 Mechanical Reinforcement of Soil Mechanical 
Reinforcement of Soil (Special)

1,933.000

0.000

206-00360  
 

1,933.000

CY  

25.52000 49,330.161,933.000

0.00

0235 Topsoil (Special) 2,568.350

0.000

207-00405  
 

2,568.350

CY  

25.00000 64,208.752,568.350

0.00

0240 Erosion Log 822.000

0.000

208-00005  
 

822.000

LF  

6.00000 4,932.00822.000

0.00

0245 Erosion Bales (Weed Free) 60.000

0.000

208-00011  
 

60.000

EACH

15.00000 900.0060.000

0.00

0250 Silt Fence 5,609.000

0.000

208-00020  
 

5,609.000

LF  

2.25000 12,620.255,609.000

0.00

0255 Check Dam 8.000

0.000

208-00040  
 

8.000

EACH

500.00000 4,000.008.000

0.00

0260 Concrete Washout Structure 7.000

0.000

208-00045  
 

7.000

EACH

400.00000 2,800.007.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Storm Drain Inlet Protection 33.000

0.000

208-00050  
 

33.000

EACH

275.00000 9,075.0033.000

0.00

0270 Stabilized Construction Entrance 14.000

0.000

208-00070  
 

14.000

EACH

1,200.00000 16,800.0014.000

0.00

0275 Sediment Removal and Disposal 1.000

0.000

208-00100  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0280 Erosion Control Supervisor 1.000

0.000

208-00200  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0285 Temporary Berms 1,152.000

0.000

208-00300  
 

1,152.000

LF  

1.25000 1,440.001,152.000

0.00

0290 Reset Structure 0.000

0.000

210-00001  
 

0.000

EACH

650.00000 0.000.000

0.00

0295 *Reset Ground Sign 8.500

0.000

210-00810  
 

8.500

EACH

90.00000 765.008.500

0.00

0300 *Reset Sign Panel 10.000

0.000

210-00815  
 

10.000

EACH

25.00000 250.0010.000

0.00

0305 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000

EACH

128.00000 0.000.000

0.00

0306 Reset Impact Attenuator Reset Impact Attenuator 1.000

0.000

210-01300  
 

1.000

EACH

537.00000 537.001.000

0.00

0310 Adjust Manhole 2.000

0.000

210-04010  
 

2.000

EACH

500.00000 1,000.002.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Modify Manhole 8.000

0.000

210-04015  
 

8.000

EACH

1,500.00000 12,000.008.000

0.00

0320 Modify Manhole (Special) 1.000

0.000

210-04016  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0325 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0330 Adjust Valve Box 3.000

0.000

210-04050  
 

3.000

EACH

225.00000 675.003.000

0.00

0335 *Seeding (Native) 5.290

0.000

212-00006  
 

5.290

ACRE

1,190.00000 6,295.105.290

0.00

0336 Seeding (Native) Seeding (Native) (Special) 0.918

0.000

212-00006  
 

0.918

ACRE

4,550.50000 4,177.360.918

0.00

0340 *Soil Conditioning 5.030

0.000

212-00032  
 

5.030

ACRE

1,750.00000 8,802.505.030

0.00

0345 *Mulching (Weed Free) 3.770

0.000

213-00003  
 

3.770

ACRE

2,100.00000 7,917.003.770

0.00

0350 *Mulch Tackifier 3,440.000

0.000

213-00061  
 

3,440.000

LB  

0.91000 3,130.403,440.000

0.00

0355 *Soil Retention Blanket (Coconut) 5,463.000

0.000

216-00037  
 

5,463.000

SY  

1.52000 8,303.765,463.000

0.00

0356 Soil Binder FlexTerra Soil Binder 0.918

0.000

213-00100  
 

0.918

ACRE

7,358.26000 6,754.880.918

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

5,200.00000 5,200.001.000

0.00

0361 Adjust Valve Box (Special) 1.000

0.000

210-04051  
 

1.000

EACH

705.29000 705.291.000

0.00

0365 *Monitoring Technician 227.100

0.000

250-00050  
 

275.000

HOUR

37.50000 8,516.25227.100

0.00

0370 *Health and Safety Officer 21.000

0.000

250-00110  
 

25.000

HOUR

60.00000 1,260.0021.000

0.00

0375 *Material Sampling and Delivery 353.500

0.000

250-00120  
 

400.000

EACH

50.00000 17,675.00353.500

0.00

0380 *Trap and Treat BOS-200, gypsum dry weight 4,500.000

0.000

250-00230  
 

4,500.000

LB  

4.45000 20,025.004,500.000

0.00

0385 *Subsurface Bioenhancement Injection 140.000

0.000

250-00240  
 

140.000

EACH

287.00000 40,180.00140.000

0.00

0390 *Water Treatment System 0.000

0.000

250-00300  
 

0.000

EACH

24,000.00000 0.000.000

0.00

0395 *Water Treatment 30.500

0.000

250-00310  
 

30.500

MGAL

668.00000 20,374.0030.500

0.00

0400 Aggregate Base Course (Class 6) 4,134.000

-26.800

304-06007  
 

4,134.000

CY  

27.00000 110,894.404,107.200

-723.60

0405 Aggregate Base Course (Class 6) (Special) 40.000

0.000

304-06008  
 

40.000

CY  

12.00000 480.0040.000

0.00
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PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Hot Mix Asphalt (Patching) (Asphalt) 997.340

0.000

403-00720  
 

997.340

TON 

111.00000 110,704.74997.340

0.00

0415 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,879.760

47.660

403-33841  
 

7,927.420

TON 

55.00000 436,008.107,927.420

2,621.30

0417 Hot Mix Asphalt (Grading S) (100) (PG 64-22) Adjustment
for the month of August 2008

1,444.370

0.000

403-33841  
 

1,444.370

TON 

3.08000 4,448.661,444.370

0.00

0418 Hot Mix Asphalt (Grading S) (100) (PG 64-22) Adjustment
for the month of September 2008

1,472.640

0.000

403-33841  
 

1,472.640

TON 

6.77000 9,969.771,472.640

0.00

0419 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,897.210

0.000

403-34841  
 

2,897.210

TON 

66.41000 192,403.722,897.210

0.00

0420 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

63.40000 0.000.000

0.00

0425 *Emulsified Asphalt (Slow-Setting) 3,424.440

0.000

411-10255  
 

3,424.440

GAL 

3.00000 10,273.323,424.440

0.00

0430 Concrete Pavement (11 Inch) 485.170

0.000

412-01100  
 

485.170

SY  

100.00000 48,517.00485.170

0.00

0435 Geotextile (Erosion Control) (Class B) 64.000

0.000

420-00101  
 

64.000

SY  

3.50000 224.0064.000

0.00

0440 Riprap (12 Inch) 435.000

0.000

506-00212  
 

435.000

CY  

40.00000 17,400.00435.000

0.00

0445 Concrete Slope and Ditch Paving 27.000

0.000

507-00000  
 

27.000

CY  

300.00000 8,100.0027.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Pedestrian Railing (Steel)(Special) 296.000

0.000

514-00201  
 

296.000

LF  

237.00000 70,152.00296.000

0.00

0450 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00

0451 Pedestrian Railing (Steel)(Special) Modifications to 
pedrail

1.000

0.000

514-00201  
 

1.000

LF  

15,595.76000 15,595.761.000

0.00

0455 Concrete Class B 0.000

0.000

601-01000  
 

0.000

CY  

600.00000 0.000.000

0.00

0460 Concrete Class D (Miscellaneous) 12.100

0.000

601-03020  
 

12.100

CY  

350.00000 4,235.0012.100

0.00

0465 Concrete Class D (Bridge) 54.000

0.000

601-03040  
 

54.000

CY  

450.00000 24,300.0054.000

0.00

0470 *Reinforcing Steel (Epoxy Coated) 16,208.300

0.000

602-00020  
 

16,208.300

LB  

0.75000 12,156.2316,208.300

0.00

0475 15 Inch Reinforced Concrete Pipe (Complete In Place) 544.000

0.000

603-01155  
 

544.000

LF  

41.00000 22,304.00544.000

0.00

0480 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,453.000

0.000

603-01185  
 

1,453.000

LF  

49.00000 71,197.001,453.000

0.00

0485 24 Inch Reinforced Concrete Pipe (Complete In Place) 237.000

0.000

603-01245  
 

237.000

LF  

61.00000 14,457.00237.000

0.00

0490 30 Inch Reinforced Concrete Pipe (Complete In Place) 229.000

0.000

603-01305  
 

229.000

LF  

106.00000 24,274.00229.000

0.00
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CAT NO0200 ROADWAY 

0495 36 Inch Reinforced Concrete Pipe (Complete In Place) 278.000

0.000

603-01365  
 

278.000

LF  

99.00000 27,522.00278.000

0.00

0496 F/A 36,922.730

0.000

700-70034  
 

36,922.730

F A 

1.00000 36,922.7336,922.730

0.00

0500 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000

LF  

178.00000 0.000.000

0.00

0501 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

918.35000 918.351.000

0.00

0502 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

562.06000 1,124.122.000

0.00

0505 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1.000

EACH

800.00000 800.001.000

0.00

0510 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0515 *36 Inch Reinforced Concrete Pipe (Jacked) 0.000

0.000

603-07360  
 

0.000

LF  

900.00000 0.000.000

0.00

0516 36 Inch Reinforced Concrete Pipe (Jacked) 114.000

0.000

603-07360  
 

114.000

LF  

1,123.10000 128,033.40114.000

0.00

0520 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,300.00000 6,900.003.000

0.00

0525 *Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

2.000

EACH

2,700.00000 5,400.002.000

0.00



CONTID: C14811         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0535 *Inlet Type D (Special) 1.000

0.000

604-00550  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0540 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0545 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0550 *Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

3.000

EACH

3,900.00000 11,700.003.000

0.00

0555 *Inlet Type R  L 10 (10 Foot) 6.000

0.000

604-19210  
 

6.000

EACH

4,600.00000 27,600.006.000

0.00

0560 *Vane Grate Inlet (5 Foot) 4.000

0.000

604-25005  
 

4.000

EACH

2,400.00000 9,600.004.000

0.00

0565 Manhole Slab Base (Special) 1.000

0.000

604-30000  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0570 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

1,800.00000 5,400.003.000

0.00

0575 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0580 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

3,100.00000 9,300.003.000

0.00
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0585 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0590 Manhole Box Base (20 Foot) 1.000

0.000

604-31020  
 

1.000

EACH

8,300.00000 8,300.001.000

0.00

0595 Manhole Special (5 Foot) 3.000

0.000

604-39005  
 

3.000

EACH

3,400.00000 10,200.003.000

0.00

0600 6 Inch Perforated Pipe Underdrain 2,668.000

0.000

605-00060  
 

2,668.000

LF  

16.00000 42,688.002,668.000

0.00

0605 Subsurface Drain Outlet 1,588.000

0.000

605-84000  
 

1,588.000

LF  

20.00000 31,760.001,588.000

0.00

0610 Guardrail Type 7 (Style CD) 1,456.000

0.000

606-00730  
 

1,456.000

LF  

37.00000 53,872.001,456.000

0.00

0615 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000

LF  

130.00000 0.000.000

0.00

0615 MATERIAL ALLOWANCE Bridge rail type 10 0.000

0.000LF  

69.00000 0.000.000

0.00

0615 MATERIAL ALLOWANCE Bridge rail type 10 30.000

0.000LF  

69.00000 2,070.0030.000

0.00

0620 *Bridge Rail Type 10M 80.000

0.000

606-11030  
 

80.000

LF  

115.00000 9,200.0080.000

0.00

0620 MATERIAL ALLOWANCE Bridge rail Type 10M 0.000

0.000LF  

69.00000 0.000.000

0.00
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0625 *Fence Wood 0.000

0.000

607-11455  
 

0.000

LF  

22.40000 0.000.000

0.00

0630 *Fence (Temporary) 235.000

0.000

607-11580  
 

235.000

LF  

3.35000 787.25235.000

0.00

0635 *Fence (Temporary) (Special) 400.000

0.000

607-11581  
 

400.000

LF  

59.60000 23,840.00400.000

0.00

0640 *Fence Chain Link (72 Inch) 1,193.000

0.000

607-53172  
 

1,193.000

LF  

6.55000 7,814.151,193.000

0.00

0641 Fence Chain Link (Special) (72 Inch) Brown PVC Coated 
Chain Link Fence

160.000

0.000

607-53173  
 

160.000

LF  

50.70200 8,112.32160.000

0.00

0642 4 Foot Gate Walk Brown CL Gate (Special) 1.000

0.000

607-60004  
 

1.000

EACH

414.75000 414.751.000

0.00

0645 Concrete Sidewalk (6 Inch) 3,044.000

0.000

608-00006  
 

3,044.000

SY  

33.00000 100,452.003,044.000

0.00

0650 Concrete Curb Ramp 118.000

0.000

608-00010  
 

118.000

SY  

85.00000 10,030.00118.000

0.00

0655 Curb and Gutter Type 2 (Section I-B) 3,231.000

0.000

609-21010  
 

3,231.000

LF  

9.50000 30,694.503,231.000

0.00

0660 Curb and Gutter Type 2 (Section II-B) 6,579.500

0.000

609-21020  
 

6,579.500

LF  

15.00000 98,692.506,579.500

0.00

0665 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000

LF  

13.00000 0.000.000

0.00
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0670 Gutter Type 2 (4 Foot) 256.000

0.000

609-24004  
 

256.000

LF  

31.00000 7,936.00256.000

0.00

0671 Curb Type 6 (Section M) 662.000

0.000

609-60011  
 

662.000

LF  

10.00000 6,620.00662.000

0.00

0675 *Median Cover Material (Patterned Concrete) 6,685.000

0.000

610-00020  
 

6,685.000

SF  

9.50000 63,507.506,685.000

0.00

0680 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000

LF  

3.25000 0.000.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 402.000

0.000

613-00206  
 

402.000

LF  

12.00000 4,824.00402.000

0.00

0690 *2 Inch Electrical Conduit (Plastic) 608.000

0.000

613-01200  
 

608.000

LF  

6.00000 3,648.00608.000

0.00

0695 *Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

7.000

EACH

740.00000 5,180.007.000

0.00

0700 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

61,330.00000 30,665.000.500

0.00

0705 *Sign Panel (Class I) 101.250

0.000

614-00011  
 

101.250

SF  

11.93000 1,207.91101.250

0.00

0710 *Sign Panel (Class II) 24.500

0.000

614-00012  
 

24.500

SF  

14.84000 363.5824.500

0.00

0715 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

24.000

0.000

614-01583  
 

24.000

EACH

367.50000 8,820.0024.000

0.00
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0720 Impact Attenuator (Quadguard) 0.000

0.000

614-85115  
 

0.000

EACH

15,000.00000 0.000.000

0.00

0725 8 Inch Plastic Pipe 190.000

0.000

619-50640  
 

190.000

LF  

125.00000 23,750.00190.000

0.00

0730 8 Inch Gate Valve 1.000

0.000

619-75064  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0735 *Detour Pavement 12,730.000

0.000

621-00450  
 

12,730.000

SY  

28.50000 362,805.0012,730.000

0.00

0740 *Monitoring Wells 225.000

0.000

622-00715  
 

225.000

LF  

25.50000 5,737.50225.000

0.00

0745 *Water Storage Facility 1.000

0.000

622-04035  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

0750 *Storage Building 0.000

0.000

622-11100  
 

0.000

EACH

6,500.00000 0.000.000

0.00

0755 *Submersible Pump (w/Valving and Controls) 0.000

0.000

623-09100  
 

0.000

EACH

6,500.00000 0.000.000

0.00

0760 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

230,000.00000 230,000.001.000

0.00

0765 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,585,000.00000 1,585,000.001.000

0.00

0766 *Mobilization Asphalt Paving Co. Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

2,000.00000 2,000.001.000

0.00
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0767 Added Item (Hour)/ 3.750

0.000

900-00010  
 

3.750

HOUR

1,500.00000 5,625.003.750

0.00

0768 Added Item (Hour)/ Asphalt Paving Co. Standby 2.000

0.000

900-00010  
 

2.000

HOUR

400.00000 800.002.000

0.00

0770 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0775 *Epoxy Pavement Marking 217.440

0.000

627-00005  
 

217.440

GAL 

110.00000 23,918.40217.440

0.00

0780 *Pavement Marking Paint (Low VOC Solvent Base) 39.250

0.000

627-00012  
 

39.250

GAL 

25.00000 981.2539.250

0.00

0785 *Preformed Plastic Pavement Marking (Type I) 697.000

0.000

627-01001  
 

697.000

SF  

10.00000 6,970.00697.000

0.00

0790 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

452.000

0.000

627-30327  
 

452.000

SF  

16.00000 7,232.00452.000

0.00

0795 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,816.000

0.000

627-30332  
 

1,816.000

SF  

11.00000 19,976.001,816.000

0.00

0800 Survey Monument (Type 1) 30.000

0.000

629-01001  
 

30.000

EACH

300.00000 9,000.0030.000

0.00

0805 Survey Monument (Type 2) 1.000

0.000

629-01002  
 

1.000

EACH

300.00000 300.001.000

0.00

0810 Survey Monument (Type 3) 1.000

0.000

629-01003  
 

1.000

EACH

350.00000 350.001.000

0.00
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0815 Survey Monument (Type 5) 2.000

0.000

629-01005  
 

2.000

EACH

350.00000 700.002.000

0.00

0820 *Flagging 4,634.500

0.000

630-00000  
 

4,634.500

HOUR

20.00000 92,690.004,634.500

0.00

0825 Traffic Control Vehicle 3.000

0.000

630-00004  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0830 Traffic Control Inspection 264.000

0.000

630-00007  
 

264.000

DAY 

150.00000 39,600.00264.000

0.00

0835 Traffic Control Management 539.000

0.000

630-00012  
 

539.000

DAY 

440.00000 237,160.00539.000

0.00

0840 Uniformed Traffic Control Coordination 29.000

0.000

630-00015  
 

29.000

HOUR

30.00000 870.0029.000

0.00

0841 Uniformed Traffic Control Conversion from 3rd party 
billing to project billing

0.000

0.000

630-00003  
 

0.000

HOUR

1.00000 0.000.000

0.00

0845 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0850 Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

13.000

EACH

250.00000 3,250.0013.000

0.00

0855 Construction Traffic Sign (Panel Size A) 133.000

0.000

630-80341  
 

133.000

EACH

75.00000 9,975.00133.000

0.00

0860 Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

74.000

EACH

100.00000 7,400.0074.000

0.00
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0865 Construction Traffic Sign (Panel Size C) 22.000

0.000

630-80343  
 

22.000

EACH

100.00000 2,200.0022.000

0.00

0870 Construction Traffic Sign (Special) 756.000

0.000

630-80344  
 

756.000

SF  

20.00000 15,120.00756.000

0.00

0875 Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

12,000.00000 48,000.004.000

0.00

0876 Flagging Station Light Portable Light Plant 2.000

0.000

630-80305  
 

2.000

EACH

250.00000 500.002.000

0.00

0880 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0885 Drum Channelizing Device 155.000

0.000

630-80360  
 

155.000

EACH

40.00000 6,200.00155.000

0.00

0890 Guardrail Type 7 (Temporary) 4,404.000

0.000

630-80376  
 

4,404.000

LF  

32.00000 140,928.004,404.000

0.00

0895 Traffic Cone 557.000

0.000

630-80380  
 

557.000

EACH

10.00000 5,570.00557.000

0.00

0896 End Post 11.000

0.000

607-00005  
 

11.000

EACH

120.12000 1,321.3211.000

0.00

0897 Corner and Line Brace Post 14.000

0.000

607-00010  
 

14.000

EACH

153.62000 2,150.6814.000

0.00

0900 Impact Attenuator (Temporary) 8.000

0.000

630-85010  
 

8.000

EACH

6,000.00000 48,000.008.000

0.00
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0901 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

1.000

EACH

3,899.00000 3,899.001.000

0.00

0905 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

20,000.00000 0.000.000

0.00

0910 F/A Minor Contract Revisions (MCR and Misc.) 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0920 F/A Asphalt Pavement Incentive 9,743.590

0.000

700-70012  
 

20,000.000

F A 

1.00000 9,743.599,743.590

0.00

0925 F/A Fuel Cost Adjustment 16,536.640

0.000

700-70016  
 

16,536.640

F A 

1.00000 16,536.6416,536.640

0.00

0930 F/A Roadway Smoothness Incentive -1,276.100

0.000

700-70018  
 

5,000.000

F A 

1.00000 -1,276.10-1,276.100

0.00

0935 F/A On-the-Job Trainee 2,278.100

0.000

700-70021  
 

2,278.100

HOUR

1.00000 2,278.102,278.100

0.00

0940 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0946 F/A Wadsworth Graves Ditch FA 7,925.680

0.000

700-70035  
 

7,925.680

F A 

1.00000 7,925.687,925.680

0.00
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THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 F/A Adjust Adjust Utilities 24,676.800

0.000

700-70060  
 

24,676.800

F A 

1.00000 24,676.8024,676.800

0.00

0955 F/A Obtain Power from Public Service Co 4,922.940

0.000

700-70072  
 

4,922.940

F A 

1.00000 4,922.944,922.940

0.00

0956 Added Item (Dollar)/ Groundwater Dewatering 26,984.450

0.000

900-00006  
 

26,984.450

DOL 

1.00000 26,984.4526,984.450

0.00

0960 F/A Erosion Control 3,327.030

0.000

700-70380  
 

3,327.030

F A 

1.00000 3,327.033,327.030

0.00

0961 F/A Traffic Control for Installation Uniformed Traffic 
Control

20,969.130

0.000

700-70492  
 

20,969.130

F A 

1.00000 20,969.1320,969.130

0.00

0965 F/A Asbestos Abatement Work 13,626.170

0.000

700-70495  
 

13,626.170

F A 

1.00000 13,626.1713,626.170

0.00

0970 F/A Environmental Health & Safety Management 32,929.820

0.000

700-70589  
 

40,000.000

F A 

1.00000 32,929.8232,929.820

0.00

0972 Added Item (Lump Sum)/ Detention Pond Re-Grading 1.000

0.000

900-00014  
 

1.000

L S 

5,589.88000 5,589.881.000

0.00

0973 Added Item (Lump Sum)/ Removal of Raised Median Island 1.000

0.000

900-00014  
 

1.000

L S 

833.83000 833.831.000

0.00

0974 Added Item (Lump Sum)/ Modifications to Wadsworth Ditch 1.000

0.000

900-00014  
 

1.000

L S 

2,082.05000 2,082.051.000

0.00

0981 Added Item (Lump Sum)/ Angle Iron for Cut Stone Veneer 1.000

0.000

900-00014  
 

1.000

L S 

241.36000 241.361.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0982 Added Item (Lump Sum)/ Removal of UST 1.000

0.000

900-00014  
 

1.000

L S 

8,658.29000 8,658.291.000

0.00

0983 Added Item (Lump Sum)/ Barrier Mounted and Tubular 
Delineators

1.000

0.000

900-00014  
 

1.000

L S 

429.00000 429.001.000

0.00

1111 24 Inch Plastic Pipe PVC Pipe placed in Wads/Graves 
Ditch

0.000

0.000

603-50024  
 

0.000

LF  

47.17667 0.000.000

0.00

1157 Shoring (Area 6) Additional shoring required to build 
walls E-16-BA & E-16-AZ

1.000

0.000

206-01786  
 

1.000

L S 

58,464.49000 58,464.491.000

0.00

1316 Construction Surveying (Hourly) 189.000

0.000

625-00001  
 

189.000

HOUR

100.00000 18,900.00189.000

0.00

1793 Added Item (Lump Sum)/ Misc Items to Complete NB 
Traffic Switch

1.000

0.000

900-00014  
 

1.000

L S 

9,946.58000 9,946.581.000

0.00

1796 Added Item (Lump Sum)/ -1.000

0.000

900-00014  
 

1.000

L S 

14,973.81000 -14,973.81-1.000

0.00

CAT 8,246,752.591,963.508,301,317.75CURRENT AMT0200 $ $ $

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

0980 *Structure Excavation 330.000

0.000

206-00000  
 

330.000

CY  

7.50000 2,475.00330.000

0.00

0985 *Structure Backfill (Class 1) 279.000

0.000

206-00100  
 

279.000

CY  

17.00000 4,743.00279.000

0.00

0990 *Mechanical Reinforcement of Soil 279.000

0.000

206-00360  
 

279.000

CY  

16.00000 4,464.00279.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

0995 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

63.40000 0.000.000

0.00

0996 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 84.000

0.000

403-34841  
 

84.000

TON 

66.41000 5,578.4484.000

0.00

1000 *Drilled Caisson (54 Inch) 64.000

0.000

503-00054  
 

64.000

LF  

240.00000 15,360.0064.000

0.00

1005 Bearing Device (Special) 8.000

0.000

512-00118  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

1010 Pedestrian Railing (Steel)(Special) 154.000

0.000

514-00201  
 

154.000

LF  

237.00000 36,498.00154.000

0.00

1010 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00

1015 *Waterproofing (Membrane) 521.000

0.000

515-00120  
 

521.000

SY  

10.38000 5,407.98521.000

0.00

1020 Concrete Class D (Miscellaneous) (Colored) 2.500

0.000

601-03025  
 

2.500

CY  

600.00000 1,500.002.500

0.00

1025 Concrete Class D (Bridge) 273.000

0.000

601-03040  
 

273.000

CY  

450.00000 122,850.00273.000

0.00

1025 MATERIAL ALLOWANCE Deck panels 0.000

0.000CY  

45.33000 0.000.000

0.00

1030 *Structural Concrete Coating 2,282.000

0.000

601-40301  
 

2,282.000

SF  

0.45000 1,026.902,282.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

1035 *Structural Concrete Coating (Anti-Graffiti) 2,282.000

0.000

601-40302  
 

2,282.000

SF  

2.40000 5,476.802,282.000

0.00

1040 *Reinforcing Steel (Epoxy Coated) 77,227.000

0.000

602-00020  
 

77,227.000

LB  

0.75000 57,920.2577,227.000

0.00

1045 *Bridge Rail Type 10 (Special) 162.000

0.000

606-11005  
 

162.000

LF  

115.00000 18,630.00162.000

0.00

1045 MATERIAL ALLOWANCE Bridge rail type 10 SP 0.000

0.000LF  

69.00000 0.000.000

0.00

1050 *Prestressed Concrete I (BT42) 519.000

0.000

618-00142  
 

519.000

LF  

140.00000 72,660.00519.000

0.00

1050 MATERIAL ALLOWANCE diaphrams 0.000

0.000EACH

385.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE Floodlight(S2) 0.000

0.000EACH

326.64000 0.000.000

0.00

1050 MATERIAL ALLOWANCE Spotlight(S4) 0.000

0.000EACH

309.45500 0.000.000

0.00

1050 MATERIAL ALLOWANCE Recessed Light (S3) 0.000

0.000EACH

343.45000 0.000.000

0.00

1050 MATERIAL ALLOWANCE Girders 0.000

0.000LF  

106.70000 0.000.000

0.00

1055 18 Inch Welded Steel Pipe 472.000

0.000

619-10180  
 

472.000

LF  

141.00000 66,552.00472.000

0.00
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

1055 MATERIAL ALLOWANCE Galvanized pipe hangers 0.000

0.000EACH

1,018.83000 0.000.000

0.00

CAT 429,142.370.00429,142.37CURRENT AMT0300 $ $ $

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1060 *Structure Excavation 363.000

0.000

206-00000  
 

363.000

CY  

7.50000 2,722.50363.000

0.00

1065 *Structure Backfill (Class 1) 308.000

0.000

206-00100  
 

308.000

CY  

17.00000 5,236.00308.000

0.00

1070 *Mechanical Reinforcement of Soil 294.000

0.000

206-00360  
 

294.000

CY  

16.00000 4,704.00294.000

0.00

1075 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000

LF  

170.00000 0.000.000

0.00

1080 *Drilled Caisson (54 Inch) 131.000

0.000

503-00054  
 

131.000

LF  

240.00000 31,440.00131.000

0.00

1085 Bearing Device (Special) 12.000

0.000

512-00118  
 

12.000

EACH

1,000.00000 12,000.0012.000

0.00

1090 Pedestrian Railing (Steel)(Special) 154.000

0.000

514-00201  
 

154.000

LF  

237.00000 36,498.00154.000

0.00

1090 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00

1095 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000

SY  

5.00000 0.000.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1100 Concrete Class D (Miscellaneous) (Colored) 2.500

0.000

601-03025  
 

2.500

CY  

600.00000 1,500.002.500

0.00

1105 Concrete Class D (Bridge) 288.000

0.000

601-03040  
 

288.000

CY  

450.00000 129,600.00288.000

0.00

1105 MATERIAL ALLOWANCE Deck panels 0.000

0.000CY  

45.33000 0.000.000

0.00

1110 *Structural Concrete Coating 16,595.000

0.000

601-40301  
 

16,595.000

SF  

0.45000 7,467.7516,595.000

0.00

1115 *Structural Concrete Coating (Anti-Graffiti) 16,595.000

0.000

601-40302  
 

16,595.000

SF  

2.40000 39,828.0016,595.000

0.00

1120 *Reinforcing Steel (Epoxy Coated) 76,469.000

0.000

602-00020  
 

76,469.000

LB  

0.75000 57,351.7576,469.000

0.00

1125 *Prestressed Concrete I (BT42) 778.000

0.000

618-00142  
 

778.000

LF  

140.00000 108,920.00778.000

0.00

1125 MATERIAL ALLOWANCE Intermediate Diaphrams 0.000

0.000EACH

385.00000 0.000.000

0.00

1125 MATERIAL ALLOWANCE Girders 0.000

0.000LF  

106.70000 0.000.000

0.00

CAT 437,268.000.00437,268.00CURRENT AMT0301 $ $ $

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1130 *Structure Excavation 719.000

0.000

206-00000  
 

719.000

CY  

7.50000 5,392.50719.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1135 *Structure Backfill (Class 1) 245.000

0.000

206-00100  
 

245.000

CY  

17.00000 4,165.00245.000

0.00

1140 *Mechanical Reinforcement of Soil 340.000

0.000

206-00360  
 

340.000

CY  

16.00000 5,440.00340.000

0.00

1145 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

1150 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

1155 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

1156 Shoring (Area 4) Shoring Areas 4 & 5 26,503.000

0.000

206-01784  
 

26,503.000

L S 

1.00000 26,503.0026,503.000

0.00

1160 *Drilled Caisson (48 Inch) 280.000

0.000

503-00048  
 

280.000

LF  

170.00000 47,600.00280.000

0.00

1165 Structural Steel (Galvanized) 7,980.000

0.000

509-00001  
 

7,980.000

LB  

1.25000 9,975.007,980.000

0.00

1170 Bearing Device (Special) 16.000

0.000

512-00118  
 

16.000

EACH

1,000.00000 16,000.0016.000

0.00

1170 MATERIAL ALLOWANCE Pintles 0.000

0.000EACH

155.00000 0.000.000

0.00

1175 Bridge Drain (Special) 1.000

0.000

513-00690  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1175 MATERIAL ALLOWANCE pipe and steel pans 0.000

0.000EACH

4,807.40000 0.000.000

0.00

1180 Pedestrian Railing (Steel)(Special) 262.000

0.000

514-00201  
 

262.000

LF  

237.00000 62,094.00262.000

0.00

1180 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00

1185 *Waterproofing (Railroad) 367.000

0.000

517-00100  
 

367.000

SY  

101.05000 37,085.35367.000

0.00

1185 MATERIAL ALLOWANCE Waterproofing RR Partial 0.000

0.000SY  

63.96800 0.000.000

0.00

1190 Bridge Compression Joint Sealer 72.000

0.000

518-00000  
 

72.000

LF  

120.00000 8,640.0072.000

0.00

1190 MATERIAL ALLOWANCE stainless steel compression jt 0.000

0.000LF  

70.83334 0.000.000

0.00

1195 Concrete Class D (Bridge) 285.000

0.000

601-03040  
 

285.000

CY  

450.00000 128,250.00285.000

0.00

1200 *Structural Concrete Coating 5,063.000

0.000

601-40301  
 

5,063.000

SF  

0.45000 2,278.355,063.000

0.00

1205 *Structural Concrete Coating (Anti-Graffiti) 5,063.000

0.000

601-40302  
 

5,063.000

SF  

2.40000 12,151.205,063.000

0.00

1210 *Reinforcing Steel (Epoxy Coated) 66,155.900

0.000

602-00020  
 

66,155.900

LB  

0.75000 49,616.9366,155.900

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1215 *Prestressed Concrete I (Special) 524.000

0.000

618-00510  
 

524.000

LF  

210.00000 110,040.00524.000

0.00

1215 MATERIAL ALLOWANCE Diaphram materials 0.000

0.000LF  

18.07939 0.000.000

0.00

1215 MATERIAL ALLOWANCE bt 54 girders 0.000

0.000LF  

160.42000 0.000.000

0.00

CAT 758,231.330.00758,231.33CURRENT AMT0302 $ $ $

CAT NO0303 STR. Wall E-16-AZ (SH 121 E) 

1220 *Structure Excavation 700.000

0.000

206-00000  
 

700.000

CY  

7.50000 5,250.00700.000

0.00

1225 *Structure Backfill (Class 1) 535.000

0.000

206-00100  
 

535.000

CY  

17.00000 9,095.00535.000

0.00

1230 *Caisson (Special) 3,030.000

0.000

503-00200  
 

3,030.000

LF  

430.00000 1,302,900.003,030.000

0.00

1235 *Precast Panel Facing 3,627.000

0.000

504-04420  
 

3,627.000

SF  

29.00000 105,183.003,627.000

0.00

1235 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

15.30078 0.000.000

0.00

1240 Concrete Class D (Wall) 273.200

0.000

601-03050  
 

273.200

CY  

350.00000 95,620.00273.200

0.00

1241 Concrete Class D (Wall) (Special) 7.000

0.000

601-03055  
 

7.000

CY  

481.73000 3,372.117.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0303 STR. Wall E-16-AZ (SH 121 E) 

1245 *Structural Concrete Coating 1,680.000

0.000

601-40301  
 

1,680.000

SF  

0.45000 756.001,680.000

0.00

1250 *Structural Concrete Coating (Anti-Graffiti) 5,478.000

0.000

601-40302  
 

5,478.000

SF  

2.40000 13,147.205,478.000

0.00

1255 *Structural Concrete Stain 422.000

0.000

601-40400  
 

422.000

SY  

0.75000 316.50422.000

0.00

1260 *Reinforcing Steel (Epoxy Coated) 30,456.700

0.000

602-00020  
 

30,456.700

LB  

0.75000 22,842.5330,456.700

0.00

CAT 1,558,482.340.001,558,482.34CURRENT AMT0303 $ $ $

CAT NO0304 STR. Wall E-16-BA (SH 121 W) 

1265 *Structure Excavation 633.000

0.000

206-00000  
 

633.000

CY  

7.50000 4,747.50633.000

0.00

1270 *Structure Backfill (Class 1) 413.000

0.000

206-00100  
 

413.000

CY  

17.00000 7,021.00413.000

0.00

1275 *Caisson (Special) 3,162.000

0.000

503-00200  
 

3,162.000

LF  

430.00000 1,359,660.003,162.000

0.00

1280 *Precast Panel Facing 3,682.000

0.000

504-04420  
 

3,682.000

SF  

29.00000 106,778.003,682.000

0.00

1285 Concrete Class D (Wall) 210.600

0.000

601-03050  
 

210.600

CY  

350.00000 73,710.00210.600

0.00

1286 Concrete Class D (Wall) (Special) 7.000

0.000

601-03055  
 

7.000

CY  

481.73000 3,372.117.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0304 STR. Wall E-16-BA (SH 121 W) 

1290 *Structural Concrete Coating 1,175.000

0.000

601-40301  
 

1,175.000

SF  

0.45000 528.751,175.000

0.00

1295 *Structural Concrete Coating (Anti-Graffiti) 4,856.000

0.000

601-40302  
 

4,856.000

SF  

2.40000 11,654.404,856.000

0.00

1300 *Structural Concrete Stain 409.000

0.000

601-40400  
 

409.000

SY  

0.75000 306.75409.000

0.00

1305 *Reinforcing Steel (Epoxy Coated) 21,647.000

0.000

602-00020  
 

21,647.000

LB  

0.75000 16,235.2521,647.000

0.00

1306 F/A Force Account Concrete Sealing Wall 17,495.320

0.000

700-70034  
 

17,495.320

F A 

1.00000 17,495.3217,495.320

0.00

CAT 1,601,509.080.001,601,509.08CURRENT AMT0304 $ $ $

CAT NO0305 RTD ABUTMENTS AND PIER 

1310 *Structure Excavation 177.000

0.000

206-00000  
 

177.000

CY  

7.50000 1,327.50177.000

0.00

1315 Structure Backfill (Flow-Fill) 270.000

0.000

206-00065  
 

270.000

CY  

80.00000 21,600.00270.000

0.00

1320 *Structure Backfill (Class 1) 153.000

0.000

206-00100  
 

153.000

CY  

17.00000 2,601.00153.000

0.00

1325 *Drilled Caisson (48 Inch) 280.000

0.000

503-00048  
 

280.000

LF  

170.00000 47,600.00280.000

0.00

CAT 73,128.500.0073,128.50CURRENT AMT0305 $ $ $

CAT NO0306 STR. Wall E-16-BB (SH 121 E) 

1330 *Structure Backfill (Class 1) 2,214.000

0.000

206-00100  
 

2,214.000

CY  

17.00000 37,638.002,214.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0306 STR. Wall E-16-BB (SH 121 E) 

1335 *Mechanical Reinforcement of Soil 1,839.000

0.000

206-00360  
 

1,839.000

CY  

16.00000 29,424.001,839.000

0.00

1340 *Caisson (Special) 2,419.180

0.000

503-00200  
 

2,419.180

LF  

430.00000 1,040,247.402,419.180

0.00

1345 *Precast Panel Facing 5,241.000

0.000

504-04420  
 

5,241.000

SF  

29.00000 151,989.005,241.000

0.00

1345 MATERIAL ALLOWANCE wall panels 0.000

0.000SF  

4.76435 0.000.000

0.00

1345 MATERIAL ALLOWANCE Slaton Panel facing 0.000

0.000SF  

20.26000 0.000.000

0.00

1350 Pedestrian Railing (Steel)(Special) 1,406.000

0.000

514-00201  
 

1,406.000

LF  

237.00000 333,222.001,406.000

0.00

1350 MATERIAL ALLOWANCE 2000 lf  41.5 lf remaining here 0.000

0.000LF  

200.28305 0.000.000

0.00

1355 Concrete Class D (Wall) 380.600

0.000

601-03050  
 

380.600

CY  

350.00000 133,210.00380.600

0.00

1360 *Structural Concrete Coating 3,328.000

0.000

601-40301  
 

3,328.000

SF  

0.45000 1,497.603,328.000

0.00

1365 *Structural Concrete Coating (Anti-Graffiti) 8,566.000

0.000

601-40302  
 

8,566.000

SF  

2.40000 20,558.408,566.000

0.00

1370 *Structural Concrete Stain 582.000

0.000

601-40400  
 

582.000

SY  

0.75000 436.50582.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0306 STR. Wall E-16-BB (SH 121 E) 

1375 *Reinforcing Steel (Epoxy Coated) 22,016.000

0.000

602-00020  
 

22,016.000

LB  

0.75000 16,512.0022,016.000

0.00

CAT 1,764,734.900.001,764,734.90CURRENT AMT0306 $ $ $

CAT NO0307 STR. Wall E-16-BC (SH 121 W) 

1379 Structure Excavation 771.000

0.000

206-00000  
 

771.000

CY  

7.50000 5,782.50771.000

0.00

1380 *Structure Backfill (Class 1) 2,664.000

0.000

206-00100  
 

2,664.000

CY  

17.00000 45,288.002,664.000

0.00

1385 *Mechanical Reinforcement of Soil 1,640.000

0.000

206-00360  
 

1,640.000

CY  

16.00000 26,240.001,640.000

0.00

1386 Shoring (Area 8) 1.000

0.000

206-01788  
 

1.000

L S 

18,552.00000 18,552.001.000

0.00

1390 *Caisson (Special) 699.960

0.000

503-00200  
 

699.960

LF  

430.00000 300,982.80699.960

0.00

1395 *Precast Panel Facing 4,709.000

0.000

504-04420  
 

4,709.000

SF  

29.00000 136,561.004,709.000

0.00

1395 MATERIAL ALLOWANCE Slaton panel facing 0.000

0.000SF  

20.26000 0.000.000

0.00

1400 Pedestrian Railing (Steel)(Special) 833.000

0.000

514-00201  
 

833.000

LF  

237.00000 197,421.00833.000

0.00

1400 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0307 STR. Wall E-16-BC (SH 121 W) 

1405 Concrete Class D (Wall) 304.500

0.000

601-03050  
 

304.500

CY  

350.00000 106,575.00304.500

0.00

1406 Added Item (Lump Sum)/ Concrete Cast-In-Place Retaining
Wall

1.000

0.000

900-00014  
 

1.000

L S 

63,607.00000 63,607.001.000

0.00

1410 *Structural Concrete Coating 3,813.000

0.000

601-40301  
 

3,813.000

SF  

0.45000 1,715.853,813.000

0.00

1415 *Structural Concrete Coating (Anti-Graffiti) 8,520.000

0.000

601-40302  
 

8,520.000

SF  

2.40000 20,448.008,520.000

0.00

1420 *Structural Concrete Stain 523.000

0.000

601-40400  
 

523.000

SY  

0.75000 392.25523.000

0.00

1425 *Reinforcing Steel (Epoxy Coated) 22,925.000

0.000

602-00020  
 

22,925.000

LB  

0.75000 17,193.7522,925.000

0.00

1426 Added Item (Lump Sum)/ CO #20 Misc. Fixed Costs 1.000

0.000

900-00014  
 

1.000

L S 

113,420.95000 113,420.951.000

0.00

1427 F/A Incentive Value Engineering Contractor Incentive 
Payment

1.000

0.000

700-70014  
 

1.000

F A 

207,262.42000 207,262.421.000

0.00

1428 F/A Plan Requirements CDOT Bridge Design Costs 0.000

0.000

700-70505  
 

0.000

F A 

10,700.00000 0.000.000

0.00

CAT 1,261,442.520.001,261,442.52CURRENT AMT0307 $ $ $

CAT NO0308 STR. Wall E-16-BD (SH 121 E) 

1430 *Structure Excavation 165.000

0.000

206-00000  
 

165.000

CY  

7.50000 1,237.50165.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0308 STR. Wall E-16-BD (SH 121 E) 

1435 *Structure Backfill (Class 1) 203.000

0.000

206-00100  
 

203.000

CY  

17.00000 3,451.00203.000

0.00

1440 Pedestrian Railing (Steel)(Special) 162.000

0.000

514-00201  
 

162.000

LF  

237.00000 38,394.00162.000

0.00

1440 MATERIAL ALLOWANCE 2000 lf 0.000

0.000LF  

200.28305 0.000.000

0.00

1445 Waterstop (6 Inch) 7.000

0.000

518-00106  
 

7.000

LF  

16.00000 112.007.000

0.00

1450 Concrete Class D (Wall) 89.765

0.000

601-03050  
 

89.765

CY  

350.00000 31,417.7589.765

0.00

1455 *Structural Concrete Coating 1,061.000

0.000

601-40301  
 

1,061.000

SF  

0.45000 477.451,061.000

0.00

1460 *Structural Concrete Coating (Anti-Graffiti) 1,955.000

0.000

601-40302  
 

1,955.000

SF  

2.40000 4,692.001,955.000

0.00

1465 *Structural Concrete Stain 100.000

0.000

601-40400  
 

100.000

SY  

0.75000 75.00100.000

0.00

1470 *Reinforcing Steel (Epoxy Coated) 3,548.000

0.000

602-00020  
 

3,548.000

LB  

0.75000 2,661.003,548.000

0.00

CAT 82,517.700.0082,517.70CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0416 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) Changed 
from (SX) (76-28), added 319 tons

0.000

0.000

403-34841  
 

0.000

TON 

66.41000 0.000.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1475 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

1480 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

1485 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

CAT 103,000.000.00103,000.00CURRENT AMT0400 $ $ $

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

0971 Forced Accounts Standby Rental Rates for Equipment - 
Harvest Festival Co #22

1.000

0.000

700-70036  
 

1.000

F A 

6,535.72000 6,535.721.000

0.00

1486 Structure Excavation 2,351.000

0.000

206-00000  
 

2,351.000

CY  

7.50000 17,632.502,351.000

0.00

1487 Structure Backfill (Class 2) 1,691.000

0.000

206-00200  
 

1,691.000

CY  

18.57000 31,401.871,691.000

0.00

1490 Topsoil (Special) 592.000

0.000

207-00405  
 

592.000

CY  

25.00000 14,800.00592.000

0.00

1495 *Seeding (Native) 1.270

0.000

212-00006  
 

1.270

ACRE

1,190.00000 1,511.301.270

0.00

1496 Seeding (Lawn) Seeding Blue Grama (Lawn) 0.089

0.000

212-00011  
 

0.089

ACRE

26,833.20000 2,388.150.089

0.00

1500 *Soil Conditioning 1.270

0.000

212-00032  
 

1.270

ACRE

1,750.00000 2,222.501.270

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1505 *Soil Preparation (Lawn) 0.620

0.000

212-00040  
 

0.620

ACRE

2,100.00000 1,302.000.620

0.00

1510 *Soil Preparation (Special) 888.000

0.000

212-00048  
 

888.000

CY  

12.00000 10,656.00888.000

0.00

1515 *Sod 0.000

0.000

212-00050  
 

0.000

SF  

0.85000 0.000.000

0.00

1516 Sod SOD (RTF Water Saver) 29,845.000

0.000

212-00050  
 

29,845.000

SF  

1.20000 35,814.0029,845.000

0.00

1520 *Mulching 0.020

0.000

213-00000  
 

0.020

ACRE

1,600.00000 32.000.020

0.00

1525 *Mulching (Weed Free Straw) 1.020

0.000

213-00004  
 

1.020

ACRE

2,100.00000 2,142.001.020

0.00

1530 *Mulching (Decorative) 800.000

0.000

213-00005  
 

800.000

CF  

2.41000 1,928.00800.000

0.00

1535 *Mulching (Wood Chip) 4,740.000

0.000

213-00008  
 

4,740.000

CF  

2.97000 14,077.804,740.000

0.00

1540 *Concrete Landscape Border 550.000

0.000

213-00300  
 

550.000

LF  

10.00000 5,500.00550.000

0.00

1545 *Metal Landscape Border (1/8x4 Inch) 2,560.000

0.000

213-00440  
 

2,560.000

LF  

2.25000 5,760.002,560.000

0.00

1550 Tree Grate 6.000

0.000

213-00500  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1550 MATERIAL ALLOWANCE Tree grates Hamon 0.000

0.000EACH

680.66667 0.000.000

0.00

1555 *Landscape Maintenance 0.900

0.100

214-00000  
 

1.000

L S 

114,291.00000 114,291.001.000

11,429.10

1560 *Deciduous Tree (2 Inch Caliper) 43.000

0.000

214-00220  
 

43.000

EACH

415.00000 17,845.0043.000

0.00

1565 *Deciduous Tree (2.5 Inch Caliper) 36.000

0.000

214-00225  
 

36.000

EACH

540.00000 19,440.0036.000

0.00

1570 *Deciduous Shrub (5 Gallon Container) 440.000

0.000

214-00350  
 

440.000

EACH

44.00000 19,360.00440.000

0.00

1575 *Evergreen Shrub (5 Gallon Container) 150.000

0.000

214-00650  
 

150.000

EACH

34.50000 5,175.00150.000

0.00

1580 *Ground Cover Vines (2.25 Inch Pots) 125.000

0.000

214-00805  
 

125.000

EACH

15.00000 1,875.00125.000

0.00

1585 *Perennials (1 Gallon Container) 1,004.000

0.000

214-00910  
 

1,004.000

EACH

18.00000 18,072.001,004.000

0.00

1590 Aggregate Base Course (Class 6) 1,535.000

0.000

304-06007  
 

1,535.000

CY  

27.00000 41,445.001,535.000

0.00

1595 Permeable Aggregate Base Course 13.000

0.000

304-09020  
 

13.000

TON 

20.00000 260.0013.000

0.00

1600 Geotextile (Separator) (Class B) 41.000

0.000

420-00131  
 

41.000

SY  

4.00000 164.0041.000

0.00
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PCN: 14811-BID    ESTIMATE RUN 04/29/2011

PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1605 *Drilled Caisson (48 Inch) 35.000

0.000

503-00048  
 

35.000

LF  

170.00000 5,950.0035.000

0.00

1610 *Structural Steel (Special) 600.000

0.000

509-00010  
 

600.000

LB  

115.00000 69,000.00600.000

0.00

1610 MATERIAL ALLOWANCE Pylon Caps 0.000

0.000LB  

27.39640 0.000.000

0.00

1615 *Waterproofing (Asphalt) 1,495.000

0.000

517-00000  
 

1,495.000

SY  

28.36000 42,398.201,495.000

0.00

1620 Concrete Class B 148.000

0.000

601-01000  
 

148.000

CY  

600.00000 88,800.00148.000

0.00

1625 Concrete Class B (Wall) 713.000

0.000

601-01050  
 

713.000

CY  

350.00000 249,550.00713.000

0.00

1630 Concrete Class D (Bridge) 30.000

0.000

601-03040  
 

30.000

CY  

450.00000 13,500.0030.000

0.00

1635 *Cut Stone Veneer 4,607.500

0.000

601-40005  
 

4,607.500

SF  

39.00000 179,692.504,607.500

0.00

1636 Added Item (Dollar)/ Various Modifications to Cut Stone
Veneer

1.014

0.000

900-00006  
 

1.014

DOL 

17,354.49000 17,597.451.014

0.00

1637 Masonry Wall Concrete Cinder Block/Installed and 
Grouted

113.786

0.000

601-40010  
 

113.786

SF  

30.31988 3,449.98113.786

0.00

1640 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

0.65000 0.000.000

0.00
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PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1645 *Reinforcing Steel (Epoxy Coated) 60,296.000

0.000

602-00020  
 

60,296.000

LB  

0.75000 45,222.0060,296.000

0.00

1650 2 Inch Horizontal Drain 49.000

0.000

605-01020  
 

49.000

LF  

4.00000 196.0049.000

0.00

1655 3 Inch Horizontal Drain 537.000

0.000

605-01030  
 

537.000

LF  

4.00000 2,148.00537.000

0.00

1656 Added Item (Lump Sum)/ On-Deck Planter Box 
Modifications

1.000

0.000

900-00014  
 

1.000

L S 

15,341.29000 15,341.291.000

0.00

1660 Geocomposite Drain 916.000

0.000

605-83000  
 

916.000

SY  

12.00000 10,992.00916.000

0.00

1665 Concrete Sidewalk (Special) 123.000

0.000

608-00005  
 

123.000

SY  

65.00000 7,995.00123.000

0.00

1670 Concrete Sidewalk (6 Inch) 295.000

0.000

608-00006  
 

295.000

SY  

33.00000 9,735.00295.000

0.00

1675 Curb Ramp (Special) 38.600

0.000

608-00012  
 

38.600

SY  

105.00000 4,053.0038.600

0.00

1680 *Interlocking Pavers 6,393.000

0.000

608-00070  
 

6,393.000

SF  

9.00000 57,537.006,393.000

0.00

1685 Concrete Sidewalk (Colored) 48.300

0.000

608-00350  
 

48.300

SY  

55.00000 2,656.5048.300

0.00

1690 Curb and Gutter Type 2 (Section II-B) (Colored) 336.000

0.000

609-21022  
 

336.000

LF  

17.00000 5,712.00336.000

0.00
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PROJECT: STU M040-011                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:18

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1695 *Median Cover Material (Decorative) 5,558.000

0.000

610-00010  
 

5,558.000

SF  

9.50000 52,801.005,558.000

0.00

1700 *Median Cover Material (Patterned Concrete) 4,040.000

0.000

610-00020  
 

4,040.000

SF  

9.50000 38,380.004,040.000

0.00

1705 *1 Inch Electrical Conduit 1,463.000

0.000

613-00100  
 

1,463.000

LF  

3.00000 4,389.001,463.000

0.00

1710 *4 Inch Electrical Conduit (Install Only) 345.000

0.000

613-00402  
 

345.000

LF  

4.00000 1,380.00345.000

0.00

1715 *1 Inch Electrical Conduit (Plastic) 1,450.000

0.000

613-01100  
 

1,450.000

LF  

3.00000 4,350.001,450.000

0.00

1720 *2 Inch Electrical Conduit (Plastic) 7,159.000

0.000

613-01200  
 

7,159.000

LF  

6.00000 42,954.007,159.000

0.00

1725 *4 Inch Electrical Conduit (Plastic) 871.000

0.000

613-01400  
 

871.000

LF  

10.00000 8,710.00871.000

0.00

1730 *Meter Pole 3.000

0.000

613-06000  
 

3.000

EACH

3,430.00000 10,290.003.000

0.00

1735 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

61,330.00000 30,665.000.500

0.00

1740 *Luminaire Fluorescent (Tunnel) 40.000

0.000

613-12000  
 

40.000

EACH

830.00000 33,200.0040.000

0.00

1740 MATERIAL ALLOWANCE Fluorescent tunnel luminaires 0.000

0.000EACH

508.00000 0.000.000

0.00
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1745 *Floodlight 24.000

0.000

613-15000  
 

24.000

EACH

945.00000 22,680.0024.000

0.00

1745 MATERIAL ALLOWANCE Correction from pd 6/25/07 
Floodlights

0.000

0.000EACH

326.64000 0.000.000

0.00

1750 *Spot Light 8.000

0.000

613-15050  
 

8.000

EACH

918.00000 7,344.008.000

0.00

1750 MATERIAL ALLOWANCE correction from pd 6/25/07 
spotlights

0.000

0.000EACH

309.45500 0.000.000

0.00

1755 *Recessed Light 90.000

0.000

613-15100  
 

90.000

EACH

765.00000 68,850.0090.000

0.00

1755 MATERIAL ALLOWANCE correction from pd 6/25/07 recessed 
lights

0.000

0.000EACH

343.45000 0.000.000

0.00

1756 Recessed Light Modification of S3 90.000

0.000

613-15100  
 

90.000

EACH

88.59000 7,973.1090.000

0.00

1760 *Recessed Light (Special) 4.000

0.000

613-15200  
 

4.000

EACH

450.00000 1,800.004.000

0.00

1761 Recessed Light (Special) 4.000

0.000

613-15200  
 

4.000

EACH

428.66000 1,714.644.000

0.00

1765 *Light Standard and Luminaire (Decorative) 2.000

0.000

613-16010  
 

2.000

EACH

7,510.00000 15,020.002.000

0.00

1765 MATERIAL ALLOWANCE WL Lights 0.000

0.000EACH

1,421.50000 0.000.000

0.00
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1765 MATERIAL ALLOWANCE Type S1A 0.000

0.000EACH

2,945.60000 0.000.000

0.00

1770 *Luminaire (Special) (LED) (Step Light) 135.000

0.000

613-16025  
 

135.000

EACH

90.00000 12,150.00135.000

0.00

1770 MATERIAL ALLOWANCE Step light 0.000

0.000EACH

51.40741 0.000.000

0.00

1775 *Light Standard and Luminaire (Pedestrian) 12.000

0.000

613-30005  
 

12.000

EACH

4,240.00000 50,880.0012.000

0.00

1775 MATERIAL ALLOWANCE Xcel lights 0.000

0.000EACH

751.25000 0.000.000

0.00

1775 MATERIAL ALLOWANCE Type S1 0.000

0.000EACH

1,850.00000 0.000.000

0.00

1780 *Light Standard Metal (40 Foot) 16.000

0.000

613-34400  
 

16.000

EACH

3,500.00000 56,000.0016.000

0.00

1780 MATERIAL ALLOWANCE Light pole 0.000

0.000EACH

2,110.00000 0.000.000

0.00

1785 *Light Standard Foundation 30.000

0.000

613-40010  
 

30.000

EACH

890.00000 26,700.0030.000

0.00

1790 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

11,440.00000 11,440.001.000

0.00

1790 MATERIAL ALLOWANCE Lighting control center 0.000

0.000EACH

5,860.00000 0.000.000

0.00
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1791 Lighting Control Center Rebuild Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

5,953.50000 5,953.501.000

0.00

1792 Added Item (Lump Sum)/ Add Reverse Lettering Sign and 
Backlighting to Gateway and

1.000

0.000

900-00014  
 

1.000

L S 

8,002.85000 8,002.851.000

0.00

1795 *Light Standard Timber (Temporary) 16.000

0.000

613-50400  
 

16.000

EACH

1,430.00000 22,880.0016.000

0.00

1800 *Luminaire High Pressure Sodium (250 Watt) 16.000

0.000

613-70250  
 

16.000

EACH

458.00000 7,328.0016.000

0.00

1805 Sign Panel (Special) 1,070.000

0.000

614-00035  
 

1,070.000

SF  

75.00000 80,250.001,070.000

0.00

1810 *1-1/2 Inch Copper Pipe 165.000

0.000

619-40120  
 

165.000

LF  

21.67000 3,575.55165.000

0.00

1815 *1 Inch Plastic Pipe 880.000

0.000

619-50080  
 

880.000

LF  

1.21000 1,064.80880.000

0.00

1820 *1-1/4 Inch Plastic Pipe 12,173.000

0.000

619-50100  
 

12,173.000

LF  

2.15000 26,171.9512,173.000

0.00

1825 *1-1/2 Inch Plastic Pipe 1,190.000

0.000

619-50120  
 

1,190.000

LF  

2.38000 2,832.201,190.000

0.00

1830 *2 Inch Plastic Pipe 1,440.000

0.000

619-50160  
 

1,440.000

LF  

3.52000 5,068.801,440.000

0.00

1835 Pedestrian Stair Structure 1.000

0.000

621-00650  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00
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1840 Planter Box 4.000

0.000

622-00150  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

1845 Bench 4.000

0.000

622-00250  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

1845 MATERIAL ALLOWANCE Benches 0.000

0.000EACH

912.00000 0.000.000

0.00

1850 Trash Receptacle 3.000

0.000

622-00350  
 

3.000

EACH

1,400.00000 4,200.003.000

0.00

1850 MATERIAL ALLOWANCE Trash receptecles 0.000

0.000EACH

858.00000 0.000.000

0.00

1855 *Precast Colored Concrete Cap 1,848.000

0.000

622-20100  
 

1,848.000

LF  

42.00000 77,616.001,848.000

0.00

1860 *Irrigation Bubbler 20.000

0.000

623-00156  
 

20.000

EACH

82.00000 1,640.0020.000

0.00

1865 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000

LF  

1.36000 0.000.000

0.00

1870 *4 Inch Pop-Up Spray Sprinkler 263.000

0.000

623-00205  
 

263.000

EACH

16.00000 4,208.00263.000

0.00

1871 6 Inch Pop-Up Spray Sprinkler 3.000

0.000

623-00206  
 

3.000

EACH

40.17000 120.513.000

0.00

1875 *12 Inch Pop-Up Spray Sprinkler 362.000

0.000

623-00212  
 

362.000

EACH

44.50000 16,109.00362.000

0.00
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1880 *4 Inch Pop-Up Rotary Sprinkler 55.000

0.000

623-00332  
 

55.000

EACH

42.00000 2,310.0055.000

0.00

1885 *1-1/2 Inch Backflow Preventer 5.000

0.000

623-01712  
 

5.000

EACH

1,750.00000 8,750.005.000

0.00

1890 *1 Inch Automatic Control Valve 30.000

0.000

623-03108  
 

30.000

EACH

180.00000 5,400.0030.000

0.00

1895 *1-1/2 Inch Automatic Control Valve 19.000

0.000

623-03112  
 

19.000

EACH

244.00000 4,636.0019.000

0.00

1900 *Control Wire 24 Volt 42,839.000

0.000

623-04000  
 

42,839.000

LF  

1.02000 43,695.7842,839.000

0.00

1905 *1 Inch Quick-Coupler Valve 14.000

0.000

623-04008  
 

14.000

EACH

88.00000 1,232.0014.000

0.00

1910 *1-1/2 Inch Gate Valve 2.000

0.000

623-05012  
 

2.000

EACH

53.00000 106.002.000

0.00

1915 *2 Inch Gate Valve 5.000

0.000

623-05016  
 

5.000

EACH

81.00000 405.005.000

0.00

1920 1-1/2 Inch Water Meter 5.000

0.000

623-07012  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

1925 *1-1/2 Inch Flow Sensor 5.000

0.000

623-07600  
 

5.000

EACH

166.00000 830.005.000

0.00

1930 *1 Inch Flow Sensor 0.000

0.000

623-07601  
 

0.000

EACH

155.00000 0.000.000

0.00
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1935 *6 Station Automatic Controller 1.000

0.000

623-08106  
 

1.000

EACH

481.00000 481.001.000

0.00

1940 *12 Station Automatic Controller 3.000

0.000

623-08112  
 

3.000

EACH

691.00000 2,073.003.000

0.00

1945 *16 Station Automatic Controller 2.000

0.000

623-08116  
 

2.000

EACH

797.00000 1,594.002.000

0.00

1950 *8 Station Automatic Controller (Install Only) 0.000

0.000

623-08308  
 

5.000

EACH

514.00000 0.000.000

0.00

CAT 2,116,861.4411,429.102,119,431.44CURRENT AMT0600 $ $ $

$18,433,070.7713,392.60$18,490,205.93$CURRENT AMTPROJECT TOTAL


